Note 1: Section 2.4 of the Bellefonte schedule will be rebaselined in December 2008 in accordance with a July

17, 2008, letter with the likely outcome of a schedule extension of 8 to 12 months. The schedule does not yet

reflect changes to phase 4 of the review to breakout the chapter 2 review in accordance with the July 17, 2008,

letter.

Detailed Schedule Column Heading Definitions

TASK NAME - The task or assignment to be completed
WORK - Number of estimated work hours for NRC to complete the associated task
START - Currently planned start date for the associated task

FINISH - Currently planned finish date for the associated task

AP1000_BELLEFONTE_RCOL

Task Name
AP1000_BELLEFONTE_RCOL
COL Review - RCOL - TVA - Bellefonte AL - 2 Units
Acceptance Decision
Acceptance Decision to Proceed with Safety Review
Acceptance Decision to Proceed with Environmental Review
Safety Review
Phase 1A - PSER and RAIs
P1A - PSER and RAI Preparation

P1A - Chap 1.0 Introduction and General Description of Plant

P1A - Chap 1.0 Technical Review
P1-1.0 Introduction - PSER and RAIs Prepared
P1 - 1.x Prepare Financial Review and RAls
P1A - Chap 1.0 RAIl Issuance
P1 - Chap 1.0 PSER and RAI Input Complete
P1 - Chap 1.0 RAI Processing
P1 - Chap 1.0 OGC review and comment resolution of final RAls
P1 - Chap 1.0 Issuance of Final RAI Letter to Applicant
P1 - Chap 1.0 Complete

P1A - Chap 3.0 Design of Structures, Components, Equipment, and Systems

P1A - Chap 3.0 Technical Review
P1-3.2.1 Seismic Class - PSER and RAIs Prepared
P1-3.2.2 System Quality Group Class - PSER and RAIs Prepared
P1-3.3.1 Wind Loads - PSER and RAIls Prepared
P1-3.3.2 Tornado Loads - PSER and RAIs Prepared
P1-3.4.1 Flood Protection for Onsite Eqmt Failure - PSER and RAIs Prepared
P1-3.4.2 Analysis Procedures - PSER and RAIs Prepared
P1-3.5.1.1 Internally Gen Missiles (Outside Containment) - PSER and RAIls Prepared
P1-3.5.1.2 Internally Gen Missiles (Inside Containment) - PSER and RAIs Prepared
P1-3.5.1.4 Missiles Gen by Tornadoes/Winds - PSER and RAIs Prepared
P1-3.5.1.3 PSER and RAIs Prepared
P1-3.5.1.5 Site Proximity Missiles (Except Aircraft) - PSER and RAIls Prepared
P1-3.5.1.6 Aircraft Hazards - PSER and RAIs Prepared
P1-3.5.2 SSCs to be Protected from ... Missiles - PSER and RAls Prepared
P1 - 3.5.3 Barrier Design Procedures - PSER and RAIs Prepared
P1-3.6.1 Plant Design for Piping Failures - PSER and RAIs Prepared
P1 - 3.6.2 Determ of Rupture Locations (Piping) - PSER and RAIs Prepared
P1 - 3.6.3 LBB Eval Procedures - PSER and RAIls Prepared
P1-3.7.1 Seismic Design Param - PSER and RAIs Prepared
P1-3.7.2 Seismic System Analysis - PSER and RAIs Prepared
P1 - 3.7.3 Seismic Subsystem Analysis - PSER and RAIs Prepared
P1-3.7.4 Seismic Instrumentation - PSER and RAIls Prepared
P1-3.8.1 Concrete Containment - PSER and RAIs Prepared
P1-3.8.2 Steel Containment - PSER and RAIs Prepared
P1 - 3.8.3 Concrete/Steel Int Struct of Containmt - PSER and RAIs Prepared
P1 - 3.8.4 Other Seismic Cat | Structures - PSER and RAIs Prepared
P1 - 3.8.5 Foundations - PSER and RAls Prepared
P1-3.9.1 Special Topics for Mech Components - PSER and RAIs Prepared
P1-3.9.2 Dynamic Testing and Analysis of... - PSER and RAIs Prepared
P1-3.9.3 ASME Code Class 1, 2 and 3 Components... - PSER and RAls Prepared
P1-3.9.4 Control Rod Drive Systems - PSER and RAIls Prepared
P1-3.9.5 Rx Pressure Vessel Internals - PSER and RAIs Prepared
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1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
2/13/2008
7/10/2008
2/13/2008
7/29/2008
8/5/2008
8/7/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
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9/18/2008
Finish
11/1/2011
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1/28/2008
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8/7/2008
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8/7/2008
7/10/2008
6/26/2008
6/26/2008
6/17/2008
7/10/2008
4/28/2008
6/17/2008
6/17/2008
6/17/2008
6/17/2008
6/17/2008
6/17/2008
6/17/2008
6/30/2008
6/17/2008
6/17/2008
7/2/2008
6/17/2008
6/17/2008
6/17/2008
6/17/2008
6/17/2008
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6/17/2008
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6/17/2008
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P1-3.9.6.1 PSER and RAIs Prepared

P1-3.9.6.2 PSER and RAlIs Prepared

P1-3.10 Seismic/Dyn Qual of Mech/Elec Egmt - PSER and RAls Prepared
P1-3.11 Envir Qual of Mech/Elec Eqmt - PSER and RAIls Prepared

P1-3.12 ASME Code Class 1, 2 and 3 Piping Systems... - PSER and RAIs Prepared

P1 - 3.13 Threaded Fasteners - PSER and RAIls Prepared

P1A - Chap 3.0 RAIl Issuance
P1 - Chap 3.0 PSER and RAI Input Complete
P1 - Chap 3.0 RAI Processing
P1 - Chap 3.0 OGC review and comment resolution of final RAls
P1 - Chap 3.0 Issuance of Final RAI Letter to Applicant
P1 - Chap 3.0 Complete

P1A - Chap 4.0 Reactor

P1A - Chap 4.0 Technical Review
P1- 4.2 Fuel System Design - PSER and RAIs Prepared
P1 - 4.3 Nuclear Design - PSER and RAls Prepared
P1 - 4.4 Thermal and Hydraulic Design - PSER and RAIls Prepared
P1-4.5.1 Control Rod Drive Structural Materials - PSER and RAIs Prepared
P1-4.5.2 Rx Internal / Core Support Materials - PSER and RAIls Prepared
P1 - 4.6 Functional Design of CRD System - PSER and RAIs Prepared

P1A - Chap 4.0 RAIl Issuance
P1 - Chap 4.0 PSER and RAI Input Complete
P1 - Chap 4.0 RAI Processing
P1 - Chap 4.0 OGC review and comment resolution of final RAls
P1 - Chap 4.0 Issuance of Final RAI Letter to Applicant
P1 - Chap 4.0 Complete

P1A - Chap 5.0 Reactor Coolant System and Connected Systems

P1A - Chap 5.0 Technical Review
P1-5.2.1.1 Compliance with 10 CFR 50.55a - PSER and RAls Prepared
P1-5.2.1.2 Applicable Code Cases - PSER and RAIs Prepared
P1-5.2.2 Overpressure Protection - PSER and RAIs Prepared
P1-5.2.3 Rx Coolant Pressure Bound Matls - PSER and RAIls Prepared

P1-5.2.4 Rx Coolant Press Bound ISI and Testing - PSER and RAIs Prepared

P1-5.2.5 Rx Coolant Press Bound Leak Detect - PSER and RAIls Prepared
P1-5.3.1 Reactor Vessel Materials - PSER and RAIs Prepared
P1-5.3.2 P-T Limits ... and Press Therm Shock - PSER and RAIs Prepared
P1-5.3.3 Reactor Vessel Integrity - PSER and RAIs Prepared
P1-5.4 Components and Subsystem Design -PSER and RAIs Prepared
P1-5.4.1 Reactor Coolant Pump Assembly - PSER and RAIs Prepared
P1-5.4.1.1 Pump Flywheel Integrity (PWR) - PSER and RAIs Prepared
P1-5.42.1 Steam Generator Materials - PSER and RAIls Prepared
P1-5.4.2.2 Steam Generator Program - PSER and RAIs Prepared
P1-5.4.5 Pressurizer - PSER and RAls Prepared
P1-5.47 RHR - PSER and RAIs Prepared
P1-5.4.11 Pressurizer Relief Tank - PSER and RAIls Prepared
P1-5.4.12 Reactor Cool Sys High Point Vents - PSER and RAIls Prepared

P1A - Chap 5.0 RAIl Issuance
P1 - Chap 5.0 PSER and RAI Input Complete
P1 - Chap 5.0 RAI Processing
P1 - Chap 5.0 OGC review and comment resolution of final RAls
P1 - Chap 5.0 Issuance of Final RAI Letter to Applicant
P1 - Chap 5.0 Complete

P1A - Chap 6.0 Engineered Safety Features

P1A - Chap 6.0 Technical Review
P1-6.1.1 ESF Materials - PSER and RAIs Prepared
P1-6.1.2 Protective Coating - PSER and RAIs Prepared
P1-6.2.1 Containment Funct Design -PSER and RAIs Prepared
P1-6.2.1.2 Subcompartment Analysis - PSER and RAIls Prepared
P1-6.2.1.3 Mass/Energy Release for LOCAs - PSER and RAIs Prepared

P1-6.2.1.4 Mass/Energy Release for Sec. Pipe Ruptures - PSER and RAIs Prepared
P1-6.2.1.5 Containment Pressure Analysis for ECCS... - PSER and RAIs Prepared

P1-6.2.2 Containment Heat Removal - PSER and RAIs Prepared
P1-6.2.3 Sec. Containment Funct Design - PSER and RAIs Prepared
P1-6.2.4 Containment Isolation - PSER and RAIs Prepared
P1-6.2.5 Combustible Gas Control - PSER and RAIls Prepared
P1-6.2.6 Containment Leakage Testing - PSER and RAIs Prepared

P1-6.2.7 Fracture Prevent of Containment Press Bound - PSER and RAls Prepared

P1-6.3 ECCS - PSER and RAlIs Prepared

P1- 6.4 Control Room Habitability - PSER and RAIs Prepared

P1-6.5.1 ESF Atmosphere Cleanup - PSER and RAIs Prepared
P1-6.5.2 Containment Spray as FP Cleanup - PSER and RAIls Prepared
P1-6.5.3 FP Control Systems / Structures - PSER and RAIs Prepared
P1-6.5.5 Press Supress Pool as FP Cleanup - PSER and RAIs Prepared

88h
68h
120h
254h
30h
1h
298h

270h
16h
12h
Oh
234h
146h
16h
40h
24h
30h
20h
16h
88h

60h
16h
12h

954h
756h
95h
65h
16h
34h
120h

40h
120h
40h
24h

60h
20h
50h
8h
16h
16h
16h
198h
Oh
170h
16h
12h

633h
505h
30h
60h
20h

8h
8h
8h

60h
10h
10h
10h
20h
16h
60h
13h
25h
10h
1h

1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
3/7/2008
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1/28/2008
2/27/2008
1/28/2008
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2/13/2008
5/28/2008
2/13/2008
6/13/2008
6/20/2008
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1/28/2008
1/28/2008
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P1-6.6 ISl of Class 2 and 3 Components - PSER and RAIls Prepared
P1A - Chap 6.0 RAI Issuance
P1 - Chap 6.0 PSER and RAI Input Complete
P1 - Chap 6.0 RAI Processing
P1 - Chap 6.0 OGC review and comment resolution of final RAIs
P1 - Chap 6.0 Issuance of Final RAI Letter to Applicant
P1 - Chap 6.0 Complete
P1A - Chap 7.0 I1&C Systems
P1A - Chap 7.0 Technical Review
P1-7.0 I&C - Overview - PSER and RAIs Prepared
P1-7.1 1&C - Introduction - PSER and RAls Prepared
P1 - 7.2 Reactor Trip System - PSER and RAIs Prepared
P1-7.3 ESF - PSER and RAIs Prepared
P1 - 7.4 Safe Shutdown - PSER and RAIs Prepared
P1-7.5 Info Sys Important to Safety - PSER and RAIls Prepared
P1-7.6 Interlock Sys Important to Safety - PSER and RAIls Prepared
P1-7.7 Control Systems - PSER and RAIls Prepared
P1 - 7.8 Diverse I1&C - PSER and RAls Prepared
P1-7.9 Data Communication - PSER and RAls Prepared
P1A - Chap 7.0 RAl Issuance
P1 - Chap 7.0 PSER and RAI Input Complete
P1 - Chap 7.0 RAI Processing
P1 - Chap 7.0 OGC review and comment resolution of final RAIs
P1 - Chap 7.0 Issuance of Final RAI Letter to Applicant
P1 - Chap 7.0 Complete
P1A - Chap 8.0 Electric Power
P1A - Chap 8.0 Technical Review
P1-8.1 Elec Power - Intro - PSER and RAIs Prepared
P1 - 8.2 Offsite Power - PSER and RAIls Prepared
P1-8.3.1 AC Power (Onsite) - PSER and RAIls Prepared
P1-8.3.2 DC Power (Onsite) - PSER and RAIls Prepared
P1 - 8.4 Station Blackout - PSER and RAIls Prepared
P1A - Chap 8.0 RAIl Issuance
P1 - Chap 8.0 PSER and RAI Input Complete
P1 - Chap 8.0 RAI Processing
P1 - Chap 8.0 OGC review and comment resolution of final RAls
P1 - Chap 8.0 Issuance of Final RAI Letter to Applicant
P1 - Chap 8.0 Complete
P1A - Chap 9.0 Auxiliary Systems
P1A - Chap 9.0 Technical Review
P1-9.1.1 Criticality Safety of Fuel - PSER and RAIs Prepared
P1-9.1.2 New and Spent Fuel Storage - PSER and RAIls Prepared
P1-9.1.3 SFP Cooling and Cleanup - PSER and RAIs Prepared
P1-9.1.4 Light Load Handling - PSER and RAIs Prepared
P1-9.1.5 Overhead Heavy Load Handling - PSER and RAIs Prepared
P1-9.2.1 Service Water - PSER and RAIs Prepared
P1-9.2.2 Rx Aux Cooling Water - PSER and RAIls Prepared
P1-9.2.3 PSER and RAIs Prepared
P1-9.2.4 Pot and Sanit Water - PSER and RAIs Prepared
P1-9.2.6 Condensate Storage Facilities - PSER and RAls Prepared
P1-9.3.1 Compressed Air - PSER and RAIls Prepared
P1-9.3.2 Process and Post Accid Sampling - PSER and RAIs Prepared
P1-9.3.3 Egmt and Floor Drainage - PSER and RAIls Prepared
P1-9.3.4 CVCS (PWR) - PSER and RAIs Prepared
P1-9.4.1 Control Room Ventilation - PSER and RAIs Prepared
P1-9.4.2 SFP Area Ventilation - PSER and RAIs Prepared
P1-9.4.3 Aux and Radwaste Area Vent - PSER and RAIs Prepared
P1-9.4.4 Turbine Area Vent - PSER and RAIs Prepared
P1-9.45 ESF Ventilation - PSER and RAIs Prepared
P1-9.4.6 Containment Recirculation Cooling System - PSER and RAIs Prepared
P1-9.4.7 Containment Air Filtration System - PSER and RAIls Prepared
P1-9.4.8 Radwaste Building HVAC System - PSER and RAIs Prepared
P1-9.4.9 Turbine Building Ventilation System - PSER and RAIs Prepared
P1-9.4.10 Diesel Generator Building Heating & Ventilation System - PSER and RAIs Prepared
P1-9.4.11 Health Physics & Hot Machine Shop HVAC System - PSER and RAIls Prepared
P1-9.5.1 Fire Protection - PSER and RAIs Prepared
P1-9.5.2 Communications - PSER and RAIls Prepared
P1-9.5.3 Lighting - PSER and RAIs Prepared
P1-9.5.4 EDG Fuel Oil Storage and Transfer - PSER and RAIls Prepared
P1-9.5.5 EDG Cooling Water - PSER and RAIs Prepared
P1-9.5.6 EDG Starting - PSER and RAIls Prepared
P1-9.5.7 EDG Lubrication - PSER and RAIs Prepared
P1-9.5.8 EDG Combust Air Intake and Exhaust - PSER and RAIls Prepared
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P1A - Chap 9.0 RAIl Issuance
P1 - Chap 9.0 PSER and RAI Input Complete
P1 - Chap 9.0 RAI Processing
P1 - Chap 9.0 OGC review and comment resolution of final RAls
P1 - Chap 9.0 Issuance of Final RAI Letter to Applicant
P1 - Chap 9.0 Complete

P1A - Chap 10.0 Steam and Power Conversion System

P1A - Chap 10.0 Technical Review
P1-10.2 Turbine Generator -PSER and RAIs Prepared
P1-10.2.3 Turbine Rotor Integrity - PSER and RAIs Prepared
P1-10.3 Main Steam Supply -PSER and RAIs Prepared
P1-10.3.6 Steam and FW System Matls - PSER and RAIs Prepared
P1-10.4.1 Main Condensers - PSER and RAIls Prepared
P1-10.4.2 Main Condenser Evac - PSER and RAIs Prepared
P1-10.4.3 Turbine Gland Sealing - PSER and RAIs Prepared
P1-10.4.4 Turbine Bypass - PSER and RAIs Prepared
P1-10.4.5 Circulating Water - PSER and RAIs Prepared
P1-10.4.6 Condensate Cleanup - PSER and RAIs Prepared
P1-10.4.7 Condensate and Feedwater - PSER and RAIs Prepared
P1-10.4.8 S/G Blowdown (PWR) - PSER and RAIs Prepared
P1-10.4.9 AFW (PWR) - PSER and RAIs Prepared

P1A - Chap 10.0 RAl Issuance
P1 - Chap 10.0 PSER and RAI Input Complete
P1 - Chap 10.0 RAI Processing
P1 - Chap 10.0 OGC review and comment resolution of final RAls
P1 - Chap 10.0 Issuance of Final RAI Letter to Applicant
P1 - Chap 10.0 Complete

P1A - Chap 11.0 Radioactive Waste Management

P1A - Chap 11.0 Technical Review
P1-11.1 Source Terms - PSER and RAIs Prepared
P1-11.2 Lig Waste Mgmt - PSER and RAIls Prepared
P1-11.3 Gas Waste Mgmt - PSER and RAIs Prepared
P1-11.4 Solid Waste Mgmt - PSER and RAIs Prepared
P1-11.5 Rad Monit Inst & Sampling - PSER and RAIs Prepared

P1A - Chap 11.0 RAI Issuance
P1 - Chap 11.0 PSER and RAI Input Complete
P1 - Chap 11.0 RAI Processing
P1 - Chap 11.0 OGC review and comment resolution of final RAls
P1 - Chap 11.0 Issuance of Final RAI Letter to Applicant
P1 - Chap 11.0 Complete

P1A - Chap 12.0 Radiation Protection

P1A - Chap 12.0 Technical Review
P1-12.1 Occupational ALARA - PSER and RAIls Prepared
P1-12.2 Rad Sources - PSER and RAIs Prepared
P1-12.3 RP Design Features - PSER and RAls Prepared
P1-12.4 Dose Assessment - PSER and RAIs Prepared
P1-12.5 Operational RP Program - PSER and RAIls Prepared

P1A - Chap 12.0 RAl Issuance
P1 - Chap 12.0 PSER and RAI Input Complete
P1 - Chap 12.0 RAI Processing
P1 - Chap 12.0 OGC review and comment resolution of final RAls
P1 - Chap 12.0 Issuance of Final RAI Letter to Applicant
P1 - Chap 12.0 Complete

P1A - Chap 13.0 Conduct of Operations

P1A - Chap 13.0 Technical Review
P1-13.1.1 Mgmtand Tech Support Org - PSER and RAIs Prepared
P1-13.1.2 - 13.1.3 Operating Org - PSER and RAIls Prepared
P1-13.2.1 Rx Operator Requal / Training - PSER and RAIs Prepared
P1-13.2.2 Non-Licensed Plant Staff Training - PSER and RAIls Prepared
P1-13.3 EP Onsite - PSER and RAIs Input Prepared
P1-13.3 EP FEMA Offsite - Draft Report and RAIs Input Prepared
P1-13.3 EP ETE - PSER and RAlIs Input Prepared
P1-13.3 EP - PSER and RAls Integrate Inputs
P1-13.3 EP - Finalize PSER and RAls
P1-13.3 EP - PSER and RAIs Branch Chief Concurrence
P1-13.3 EP - Final RAIs Issued
P1 - 13.4 Operational Programs - PSER and RAls Prepared
P1-13.5.1.1 Admin Proced - Gen - PSER and RAIls Prepared
P1-13.5.2.1 Operating and Emerg Ops Proced - PSER and RAIs Prepared
EPAct - Provide COLA to DHS
EPAct - DHS COLA Review and Preparation of EPAct Report
EPAct - DHS Site Visit
EPAct - NSIR Review of DHS Report

118h

572h
444h
48h
76h
100h
100h
120h
128h
Oh
100h
16h
12h
Oh
2,418h
2,300h
50h
50h
60h
60h
442h
420h
120h
60h
18h
30h
Oh
32h
30h
30h

1h
40h
100h

2/19/2008
6/17/2008
2/19/2008
7/10/2008
7/17/2008
7/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
2/13/2008
5/5/2008

2/13/2008
5/22/2008
5/30/2008
6/3/2008

1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
3/31/2008
7/11/2008
3/31/2008
7/30/2008
8/6/2008

8/8/2008

1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
3/31/2008
7/11/2008
3/31/2008
7/30/2008
8/6/2008

8/8/2008

1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
3/10/2008
1/28/2008
6/10/2008
6/24/2008
6/27/2008
8/5/2008

1/28/2008
1/28/2008
1/28/2008
1/28/2008
2/11/2008
3/18/2008
5/28/2008

7/28/2008
6/17/2008
7/16/2008
7/28/2008
7/28/2008
7/28/2008
6/3/2008
5/5/2008
5/5/2008
5/5/2008
5/5/2008
5/5/2008
5/5/2008
5/5/2008
5/5/2008
5/5/2008
5/5/2008
5/5/2008
5/5/2008
5/5/2008
5/5/2008
6/3/2008
5/5/2008
5/21/2008
5/29/2008
6/3/2008
6/3/2008
8/8/2008
7/11/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
7/11/2008
8/8/2008
7/11/2008
7/29/2008
8/5/2008
8/8/2008
8/8/2008
8/8/2008
7/11/2008
3/20/2008
5/27/2008
5/23/2008
6/17/2008
7/11/2008
8/8/2008
7/11/2008
7/29/2008
8/5/2008
8/8/2008
8/8/2008
8/5/2008
8/5/2008
6/17/2008
6/17/2008
6/17/2008
6/17/2008
4/28/2008
6/9/2008
2/25/2008
6/23/2008
6/26/2008
6/30/2008
8/5/2008
5/27/2008
6/17/2008
6/17/2008
2/8/2008
5/27/2008
3/24/2008
6/10/2008



EPAct - NSIR Mgmt Review of DHS Report 16h
P1-13.6 Physical Security - PSER and RAIs Prepared--(Move to Phase 4) 700h
P1-13.7 Fitness for Duty - PSER and RAIls Prepared--(Move to Phase 4) 40h
P1A - Chap 13.0 RAl Issuance 118h
P1 - Chap 13.0 PSER and RAI Input Complete Oh
P1 - Chap 13.0 RAI Processing 90h
P1 - Chap 13.0 OGC review and comment resolution of final RAls 16h
P1 - Chap 13.0 Issuance of Final RAI Letter to Applicant 12h
P1 - Chap 13.0 Complete Oh
P1A - Chap 14.0 Initial Test Program 1,241h
P1A - Chap 14.0 Technical Review 1,153h
P1-14.0 Initial Test Program - PSER and RAIs Prepared 1h
P1-14.2 Initial Plant Test Pgm - PSER and RAIs Prepared 257h
P1-14.3 ITAAC - PSER and RAIs Prepared 325h
P1-14.3.2 Struct and Sys Eng ITAAC - PSER and RAls Prepared 60h
P1 - 14.3.3 Piping ITAAC - PSER and RAIs Prepared 52h
P1-14.3.4 Rx Systems ITAAC - PSER and RAIls Prepared 16h
P1-14.3.5 I&C ITAAC - PSER and RAIs Prepared 10h
P1-14.3.6 Elect ITAAC - PSER and RAIls Prepared 114h
P1-14.3.7 Plant Sys ITAAC - PSER and RAIs Prepared 10h
P1-14.3.8 RP ITAAC - PSER and RAIls Prepared 36h
P1-14.3.9 Human Factors ITAAC - PSER and RAIs Prepared 72h
P1-14.3.10 EP ITAAC - PSER and RAIs Prepared 40h
P1-14.3.11 Containment ITAAC - PSER and RAIs Prepared 60h
P1-14.3.12 Physical Sec Hardware ITAAC - PSER and RAIs Prepared--(Move to Phase 4) 100h
P1A - Chap 14.0 RAl Issuance 88h
P1 - Chap 14.0 PSER and RAI Input Complete Oh
P1 - Chap 14.0 RAI Processing 60h
P1 - Chap 14.0 OGC review and comment resolution of final RAls 16h
P1 - Chap 14.0 Issuance of Final RAI Letter to Applicant 12h
P1 - Chap 14.0 Complete Oh
P1A - Chap 15.0 Safety Analysis 714h
P1A - Chap 15.0 Technical Review 416h
P1-15.0 Safety Analysis - PSER and RAIs Prepared 8h
P1-15.0.2 Rev of Transient and Accid Analysis Meth - PSER and RAIls Prepared 8h
P1-15.0.3 DBA Rad Conseq Analyses (Adv LWRs) - PSER and RAIs Prepared 40h
P1-15.1.1-15.1.4 PSER and RAIls Prepared 8h
P1-15.1.5 Steam Piping Failures (PWR) - PSER and RAIs Prepared 8h
P1-15.2.1.6 Inadvertent Operation of the PRHR - PSER and RAls Prepared 8h
P1-15.2.4.4 Startup of an Inactive RCP at Incorrect Temp - PSER and RAIs Prepared 16h
P1-15.2.4.6 CVCS Malfunction Resulting in Boron Dilution in Reactor Coolant - PSER and RAIs [ 16h
P1-15.2.4.8 Spectrum of RCCA Ejection Accidents - PSER and RAIs Prepared 16h

P1-15.2.6.1 Inadvertent Opening of a PSV or Inadvertent Operation of ADS - PSER and RAIs Pr¢24h
P1-15.2.6.2 Failure of Small Lines Carrying Primary Coolant Outside Containment - PSER and R 16h

P1-15.2.6.3 Steam Generator Tube Rupture - PSER and RAIs Prepared 24h
P1-15.2.6.5 Loss of Coolant Accident - PSER and RAIs Prepared 40h
P1-15.2.7 Loss of Normal Feedwater - PSER and RAIs Prepared 8h
P1 - 15.2.8 Feedwater Pipe Breaks (PWR) - PSER and RAIs Prepared 8h
P1-15.3.1-15.3.2 Loss of Forced Rx Coolant Flow... - PSER and RAIs Prepared 8h
P1-15.3.3 - 15.3.4 RCP Rotor Seizure and Shaft Break - PSER and RAIls Prepared 8h
P1-15.4.1 Control Rod Withdrawal (Low Pwr) - PSER and RAIs Prepared 8h
P1-15.4.2 Control Rod Withdrawal (at Pwr) - PSER and RAIs Prepared 8h
P1-15.4.3 Control Rod Misoperation - PSER and RAIls Prepared 8h
P1-15.4.6 Inadvert Decrease in Boron (PWR) - PSER and RAIs Prepared 8h
P1-15.4.7 Fuel Assem in Improper Position - PSER and RAIls Prepared 8h
P1 - 15.4.8 Spectrum of Rod Eject Accid (PWR) - PSER and RAIs Prepared 8h
P1-15.5.1-15.5.2 ECCS/CVCS Malfunction - PSER and RAIls Prepared 8h
P1-15.6.1 Inadvert Opening of PORV (PWR) or PRV (BWR) - PSER and RAls Prepared 8h
P1-15.6.3 Rad Consq of SGTF (PWR) - PSER and RAIs Prepared 8h
P1-15.6.5 LOCAs from Piping Breaks - PSER and RAIs Prepared 24h
P1-15.7 Radioactive Releases from Subsystems - PSER and RAIls Prepared 40h
P1-15.8 ATWS - PSER and RAIs Prepared 16h
P1A - Chap 15.0 RAI Issuance 298h
P1 - Chap 15.0 PSER and RAI Input Complete Oh
P1 - Chap 15.0 RAI Processing 270h
P1 - Chap 15.0 OGC review and comment resolution of final RAls 16h
P1 - Chap 15.0 Issuance of Final RAI Letter to Applicant 12h
P1 - Chap 15.0 Complete Oh
P1A - Chap 16.0 Technical Specifications 984h
P1A - Chap 16.0 Technical Review 786h
P1-16.1 TS - General, Plant Sys, Refueling, & Adm Ctrls - PSER and RAIls Prepared 222h
P1-16.2 TS - SLs, Reactivity, Core Op Limits, & Special Ops - PSER and RAIls Prepared 70h

P1-16.3 TS - Instrumentation - PSER and RAIls Prepared 104h

6/11/2008
1/28/2008
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7/14/2008
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1/28/2008
1/28/2008
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1/28/2008
1/28/2008
1/28/2008
1/28/2008
2/20/2008
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7/29/2008
8/5/2008
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1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
2/25/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
2/26/2008
6/6/2008

2/26/2008
6/25/2008
7/2/2008

7/7/2008

4/3/2008

4/3/2008

4/3/2008

4/3/2008

4/3/2008

6/17/2008
6/17/2008
5/16/2008
7/16/2008
6/17/2008
7/3/2008

7/11/2008
7/16/2008
7/16/2008
8/7/2008

7/10/2008
5/27/2008
7/3/2008

7/10/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/23/2008
5/27/2008
6/10/2008
5/27/2008
8/7/2008

7/10/2008
7/28/2008
8/4/2008

8/7/2008

8/7/2008

7/7/2008

6/6/2008

5/27/2008
5/27/2008
3/17/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
6/6/2008

5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
7/7/2008

6/6/2008

6/24/2008
7/1/2008

7/7/2008

7/7/2008

8/7/2008

7/10/2008
6/30/2008
7/10/2008
7/10/2008



P1-16.4 TS -RCS & ECCS - PSER and RAls Prepared
P1-16.5 TS - Containment Sys - PSER and RAIs Prepared
P1-16.6 TS - Electrical Power Sys - PSER and RAIls Prepared

P1A - Chap 16.0 RAl Issuance
P1 - Chap 16.0 PSER and RAI Input Complete
P1 - Chap 16.0 RAI Processing
P1 - Chap 16.0 OGC review and comment resolution of final RAls
P1 - Chap 16.0 Issuance of Final RAI Letter to Applicant
P1 - Chap 16.0 Complete

P1A - Chap 17.0 Quality Assurance

P1A - Chap 17.0 Technical Review
P1-17.4 Reliab Assur Prog - PSER and RAIs Prepared
P1-17.5 QA Program - PSER and RAIls Prepared
P1-17.6 Maint Rule - PSER and RAls Prepared

P1A - Chap 17.0 RAI Issuance
P1 - Chap 17.0 PSER and RAI Input Complete
P1 - Chap 17.0 RAI Processing
P1 - Chap 17.0 OGC review and comment resolution of final RAls
P1 - Chap 17.0 Issuance of Final RAI Letter to Applicant
P1 - Chap 17.0 Complete

P1A - Chap 18.0 Human Factors

P1A - Chap 18.0 Technical Review
P1-18.0 Human Factors Engineering - PSER and RAIs Prepared
P1-18.1 HFE Program Management - PSER and RAIls Prepared
P1 - 18.2 Operating Experience Review - PSER and RAls Prepared

P1 - 18.3 Functional Requirements Analysis and Function Allocation - PSER and RAIls Prepared

P1-18.4 Task Analysis - PSER and RAIls Prepared
P1-18.5 Staffing and Qualifications - PSER and RAIls Prepared
P1-18.6 Human Reliability Analysis - PSER and RAIls Prepared
P1 - 18.7 Human-System Interface Design - PSER and RAIls Prepared
P1 - 18.8 Procedure Development - PSER and RAIs Prepared
P1-18.9 Training Program Development - PSER and RAIs Prepared
P1-18.10 Human Factors Verification and Validation - PSER and RAIls Prepared
P1-18.11 Design Implementation - PSER and RAIs Prepared
P1-18.12 Human Performance Monitoring - PSER and RAIs Prepared
P1-18.13 Minimum Inventory - PSER and RAIls Prepared

P1A - Chap 18.0 RAI Issuance
P1 - Chap 18.0 PSER and RAI Input Complete
P1 - Chap 18.0 RAI Processing
P1 - Chap 18.0 OGC review and comment resolution of final RAls
P1 - Chap 18.0 Issuance of Final RAI Letter to Applicant
P1 - Chap 18.0 Complete

P1A - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA)

P1A - Chap 19.0 Technical Review
P1-19.0 PRA and Severe Accident Evaluation - PSER and RAls Prepared
P1-19.1.A(19.1.1, 19.1.8, & Ex. Sum.) - PSER and RAls Prepared
P1-19.0 PRA Audit - PSER and RAls Prepared
P1-19.1.2 Quality - PSER and RAIs Prepared
P1-19.1.3 Design Features - PSER and RAls Prepared
P1-19.1.4.1 LevellInternal - PSER and RAIs Prepared
P1-19.1.4.2 Level Il Internal - PSER and RAIs Prepared
P1-19.1.5.1 Seismic - PSER and RAIs Prepared
P1-19.1.5.2 Fire Internal - PSER and RAIls Prepared
P1-19.1.5.3 Internal Flooding - PSER and RAIs Prepared
P1-19.1.5.N Other External Events (incl. tornado) - PSER and RAIs Prepared
P1-19.1.6.1 LP/SD Internal - PSER and RAIs Prepared
P1-19.1.6.2 LP/SD External - PSER and RAIs Prepared
P1-19.1.7 Input to Other Programs - PSER and RAIs Prepared
P1-19.2.1 Severe Accident Approach - PSER and RAIs Prepared
P1-19.2.2 Severe Accident Prevention - PSER and RAIs Prepared
P1-19.2.3 Severe Accident Mitigation - PSER and RAls Prepared
P1-19.2.4 Containment Performance - PSER and RAIls Prepared
P1-19.2.5 Accident Management - PSER and RAIs Prepared
P1-19.2.6 SAMDA - PSER and RAIs Prepared
P1-19.3 Action ltems - PSER and RAIs Prepared

P1A - Chap 19.0 RAl Issuance
P1 - Chap 19.0 PSER and RAI Input Complete
P1 - Chap 19.0 RAI Processing
P1 - Chap 19.0 OGC review and comment resolution of final RAls
P1 - Chap 19.0 Issuance of Final RAI Letter to Applicant
P1 - Chap 19.0 Complete

Phase 1A - Draft Input for PSER and RAIs Complete
Phase 1A - OGC Review of RAIs Complete

184h
100h
106h
198h
Oh
170h
16h
12h

388h
300h
80h
160h
60h
88h

60h
16h
12h

517h
507h
Oh
87h
10h

14h

4/3/2008

4/3/2008

4/3/2008

4/18/2008
7/10/2008
4/18/2008
7/29/2008
8/5/2008

8/7/2008

1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
2/13/2008
5/5/2008

2/13/2008
5/22/2008
5/30/2008
6/3/2008

1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
2/13/2008
5/27/2008
2/13/2008
6/13/2008
6/20/2008
6/24/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
1/28/2008
2/28/2008
6/10/2008
2/28/2008
6/27/2008
7/7/2008

7/9/2008

7/11/2008
8/5/2008

7/10/2008
7/10/2008
7/10/2008
8/7/2008

7/10/2008
7/28/2008
8/4/2008

8/7/2008

8/7/2008

6/3/2008

5/16/2008
5/16/2008
5/5/2008

5/5/2008

6/3/2008

5/5/2008

5/21/2008
5/29/2008
6/3/2008

6/3/2008

7/8/2008

5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
5/27/2008
7/8/2008

5/27/2008
6/12/2008
6/23/2008
7/8/2008

6/24/2008
7/9/2008

6/10/2008
6/10/2008
6/10/2008
6/10/2008
6/10/2008
6/10/2008
6/10/2008
6/10/2008
6/10/2008
6/10/2008
6/10/2008
6/10/2008
6/10/2008
6/10/2008
6/10/2008
6/10/2008
6/10/2008
6/10/2008
6/10/2008
6/10/2008
6/10/2008
6/10/2008
7/9/2008

6/10/2008
6/26/2008
7/3/2008

7/9/2008

7/9/2008

7/11/2008
8/5/2008



Phase 1A - PSER and RAIs Complete
SER Phase 1 Managed Reserve
Phase 1A - PSER and RAIs Complete (with Managed Reserve)
Phase 1B - PSER and RAIs
P1B - PSER and RAI Preparation
P1B - Chap 2.0 Site Characteristics
P1B - Chap 2.0 Technical Review
P1-2.0 Site Char and Param - PSER and RAIs Prepared
P1-2.1.1 Site Location and Desc - PSER and RAIs Prepared
P1-2.1.2 Excl Area Authority and Control - PSER and RAIls Prepared
P1-2.1.3 Population Distrib - PSER and RAls Prepared
P1-2.2.1-2.2.2 Ident of Pot Haz - PSER and RAIs Prepared
P1-2.2.3 Eval of Pot Accid - PSER and RAIls Prepared
P1-2.3.1 Regional Climatology - PSER and RAIls Prepared
P1-2.3.2 Local Meteorology - PSER and RAIls Prepared
P1 - 2.3.3 Onsite Met Measurements Prog - PSER and RAIs Prepared
P1-2.3.4 Short Term Dispersion for Accid Rel - PSER and RAIls Prepared
P1-2.3.5 Long Term Dispersion for Routine Rel - PSER and RAIls Prepared
P1-2.4.1 Hydrologic Description - PSER and RAIs Prepared
P1-2.4.2 Floods - PSER and RAIls Prepared
P1-2.4.3 PMF on Streams and Rivers - Inspection of SOCH Code
P1-2.4.3 PMF on Streams and Rivers - Review of White Paper
P1 - 2.4.3 PMF on Streams and Rivers - Site Visit
P1-2.4.3 PMF on Streams and Rivers - Orientation Session
P1-2.4.3 PMF on Streams and Rivers - PSER and RAIs Prepared
P1 - 2.4.4 Potential Dam Failures - Inspection of SOCH Code
P1-2.4.4 Potential Dam Failures - Review of White Paper
P1-2.4.4 Potential Dam Failures - Site Visit
P1 - 2.4.4 Potential Dam Failures - Orientation Session
P1 - 2.4.4 Potential Dam Failures - PSER and RAIls Prepared
P1-2.4.5 Prob Max Surge and Seiche Flooding - PSER and RAIs Prepared
P1-2.4.6 Prob Max Tsunami Flooding - PSER and RAIs Prepared
P1-2.4.7 Ice Effects - PSER and RAIls Prepared
P1-2.4.8 Cooling Water Canals and Reservoirs - PSER and RAIs Prepared
P1-2.4.9 Channel Diversions - PSER and RAIls Prepared
P1-2.4.10 Flooding Protection Rgmts - PSER and RAIls Prepared
P1-2.4.11 Low Water Considerations - PSER and RAIs Prepared
P1-2.4.12 Groundwater - PSER and RAIs Prepared
P1-2.4.13 Accid Rel of Rad Liquid Effluents - PSER and RAIls Prepared
P1-2.4.14 T/Ss and Emerg Ops Rgmts - PSER and RAIls Prepared
P1-2.5.1 Geologic and Seismic Info - PSER and RAls Prepared
P1-2.5.2 Vibratory Ground Motion - PSER and RAIs Prepared
P1-2.5.2 Vibratory Ground Maotion - TVA Response to RAI
P1-2.5.2 Vibratory Ground Motion - PSER, RAI, Confirmatory Calculation Prepared
P1-2.5.3 Surface Faulting - PSER and RAIs Prepared
P1 - 2.5.4 Stability of Subsurf Matls and Foundations - PSER and RAIs Prepared
P1-2.5.5 Stability of Slopes - PSER and RAIls Prepared
P1B - Chap 2.0 RAl Issuance
P1 - Chap 2.0 PSER and RAI Input Complete
P1 - Chap 2.0 RAI Processing
P1 - Chap 2.0 OGC review and comment resolution of final RAIs
P1 - Chap 2.0 Issuance of Final RAI Letter to Applicant
P1 - Chap 2.0 Complete
Phase 1B - Draft Input for PSER and RAIs Complete
Phase 1B - OGC Review of RAIs Complete
Phase 1B - PSER and RAIs Complete
Phase 1B - Managed Reserve
Phase 1B - PSER and RAIs Complete (with Managed Reserve)
Phase 1 Support
Phase 2A - SER with Ols
P2A - Section and Chapter Preparation
P2A - Chap 1.0 Introduction and General Description of Plant
P2A - Chap 1.0 Complete SER w/Ol Input
P2 - 1.0 Introduction - Evaluation Completed
P2 - 1.x Financial Review - Evaluation Completed
P2 - Chapter 1.0 PM Support
P2A - Chap 1.0 Chapter Completion
P2 - Chap 1.0 PM All section inputs received
P2 - Chap 1.0 PM - LA - TE Review and Edit
P2 - Chap 1.0 Branch chiefs concurrence
P2 - Chap 1.0 OGC review and concurrence
P2 - Chap 1.0 Chapter Complete
P2A - Chap 3.0 Design of Structures, Components, Equipment, and Systems

84h
60h
60h
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80h
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80h
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80h
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80h
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904h
14,265.3h
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80h
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Oh
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12/19/2008
12/24/2008
12/26/2008
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6/27/2008
9/30/2008
9/30/2008
2/22/2008
5/1/2008
5/16/2008
6/27/2008
10/20/2008
2/22/2008
5/1/2008
5/16/2008
6/27/2008
10/20/2008
9/30/2008
9/30/2008
9/30/2008
9/30/2008
9/30/2008
10/20/2008
9/30/2008
9/30/2008
9/30/2008
9/30/2008
11/19/2008
2/19/2008
3/20/2008
11/19/2008
10/1/2008
10/1/2008
9/9/2008
12/24/2008
11/19/2008
12/5/2008
12/19/2008
12/24/2008
12/24/2008
11/19/2008
12/19/2008
12/24/2008
1/16/2009
1/16/2009
12/16/2008
4/24/2009
1/29/2009
1/29/2009
11/14/2008
11/14/2008
11/14/2008
1/29/2009
1/5/2009
11/14/2008
12/3/2008
12/17/2008
1/5/2009
1/5/2009
1/5/2009



P2A - Chap 3.0 Complete SER w/Ol Input 2,196h 5/6/2008 11/5/2008

P2 - 3.2.1 Seismic Class - Evaluation Completed 50h 5/15/2008 10/30/2008
P2 - 3.2.2 System Quality Group Class - Evaluation Completed 50h 5/15/2008 10/30/2008
P2 - 3.3.1 Wind Loads - Evaluation Completed 80h 9/2/2008 10/14/2008
P2 - 3.3.2 Tornado Loads - Evaluation Completed 60h 9/24/2008 11/5/2008
P2 - 3.4.1 Flood Protection for Onsite Eqmt Failure - Evaluation Completed Oh 7/14/2008 8/22/2008
P2 - 3.4.2 Analysis Procedures - Evaluation Completed 39h 9/2/2008 10/14/2008
P2 - 3.5.1.1 Internally Gen Missiles (Outside Containment) - Evaluation Completed 1h 9/2/2008 10/14/2008
P2 - 3.5.1.2 Internally Gen Missiles (Inside Containment) - Evaluation Completed 1h 9/2/2008 10/14/2008
P2 - 3.5.1.3 - Evaluation Completed 20h 9/2/2008 10/14/2008
P2 - 3.5.1.4 Missiles Gen by Tornadoes/Winds - Evaluation Completed 1h 9/2/2008 10/14/2008
P2 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - Evaluation Completed 16h 9/2/2008 10/14/2008
P2 - 3.5.1.6 Aircraft Hazards - Evaluation Completed 34h 9/2/2008 10/14/2008
P2 - 3.5.2 SSCs to be Protected from ... Missiles - Evaluation Completed 2h 9/15/2008 10/27/2008
P2 - 3.5.3 Barrier Design Procedures - Evaluation Completed 76h 9/2/2008 10/14/2008
P2 - 3.6.1 Plant Design for Piping Failures - Evaluation Completed 1h 9/2/2008 10/14/2008
P2 - 3.6.2 Determ of Rupture Locations (Piping) - Evaluation Completed 160h 5/21/2008 10/28/2008
P2 - 3.6.3 LBB Eval Procedures - Evaluation Completed 60h 9/2/2008 10/14/2008
P2 - 3.7.1 Seismic Design Param - Evaluation Completed 267h 9/2/2008 10/14/2008
P2 - 3.7.2 Seismic System Analysis - Evaluation Completed 193h 9/2/2008 10/14/2008
P2 - 3.7.3 Seismic Subsystem Analysis - Evaluation Completed 91h 9/2/2008 10/14/2008
P2 - 3.7.4 Seismic Instrumentation - Evaluation Completed 10h 9/2/2008 10/14/2008
P2 - 3.8.1 Concrete Containment - Evaluation Completed 54h 9/2/2008 10/14/2008
P2 - 3.8.2 Steel Containment - Evaluation Completed 54h 9/2/2008 10/14/2008
P2 - 3.8.3 Concrete/Steel Int Struct of Containmt - Evaluation Completed 54h 9/2/2008 10/14/2008
P2 - 3.8.4 Other Seismic Cat | Structures - Evaluation Completed 54h 9/2/2008 10/14/2008
P2 - 3.8.5 Foundations - Evaluation Completed 54h 9/2/2008 10/14/2008
P2 - 3.9.1 Special Topics for Mech Components - Evaluation Completed 30h 5/6/2008 10/10/2008
P2 - 3.9.2 Dynamic Testing and Analysis of... - Evaluation Completed 125h 5/20/2008 10/27/2008
P2 - 3.9.3 ASME Code Class 1, 2 and 3 Components... - Evaluation Completed 100h 5/7/2008 10/14/2008
P2 - 3.9.4 Control Rod Drive Systems - Evaluation Completed 40h 5/7/2008 10/14/2008
P2 - 3.9.5 Rx Pressure Vessel Internals - Evaluation Completed 60h 5/7/2008 10/14/2008
P2 -3.9.6.1 - Evaluation Completed 48h 9/2/2008 10/14/2008
P2 - 3.9.6.2 - Evaluation Completed 80h 9/2/2008 10/14/2008
P2 - 3.10 Seismic/Dyn Qual of Mech/Elec Egmt - Evaluation Completed 60h 9/2/2008 10/14/2008
P2 - 3.11 Envir Qual of Mech/Elec Egmt - Evaluation Completed 110h 9/2/2008 10/14/2008
P2 - 3.12 ASME Code Class 1, 2 and 3 Piping Systems... - Evaluation Completed 60h 5/15/2008 10/22/2008
P2 - 3.13 Threaded Fasteners - Evaluation Completed 1h 9/2/2008 10/15/2008
P2 - Chapter 3.0 PM Support 80h 10/7/2008 1/5/2009
P2A - Chap 3.0 Chapter Completion 364h 11/5/2008 12/24/2008
P2 - Chap 3.0 PM All section inputs received Oh 11/5/2008 11/5/2008
P2 - Chap 3.0 PM - LA - TE Review and Edit 128h 11/6/2008 11/24/2008
P2 - Chap 3.0 Branch chiefs concurrence 172h 11/25/2008 12/9/2008
P2 - Chap 3.0 OGC review and concurrence 64h 12/10/2008 12/24/2008
P2 - Chap 3.0 Chapter Complete Oh 12/24/2008 12/24/2008
P2A - Chap 4.0 Reactor 321h 7/1/2008 12/17/2008
P2A - Chap 4.0 Complete SER w/Ol Input 95h 7/1/2008 10/21/2008
P2 - 4.2 Fuel System Design - Evaluation Completed 24h 8/18/2008 10/21/2008
P2 - 4.3 Nuclear Design - Evaluation Completed 30h 8/11/2008 9/22/2008
P2 - 4.4 Thermal and Hydraulic Design - Evaluation Completed 8h 8/11/2008 9/29/2008
P2 - 4.5.1 Control Rod Drive Structural Materials - Evaluation Completed 15h 7/7/2008 8/15/2008
P2 - 4.5.2 Rx Internal / Core Support Materials - Evaluation Completed 10h 7/1/2008 8/12/2008
P2 - 4.6 Functional Design of CRD System - Evaluation Completed 8h 7/7/2008 8/15/2008
P2 - Chapter 4.0 PM Support 20h 9/22/2008 12/17/2008
P2A - Chap 4.0 Chapter Completion 206h 10/21/2008 12/9/2008
P2 - Chap 4.0 PM All section inputs received Oh 10/21/2008 10/21/2008
P2 - Chap 4.0 PM - LA - TE Review and Edit 82h 10/22/2008 11/6/2008
P2 - Chap 4.0 Branch chiefs concurrence 60h 11/7/2008 11/21/2008
P2 - Chap 4.0 OGC review and concurrence 64h 11/24/2008 12/9/2008
P2 - Chap 4.0 Chapter Complete Oh 12/9/2008 12/9/2008
P2A - Chap 5.0 Reactor Coolant System and Connected Systems 685h 8/11/2008 12/10/2008
P2A - Chap 5.0 Complete SER w/Ol Input 409h 8/11/2008 10/14/2008
P2 -5.2.1.1 Compliance with 10 CFR 50.55a - Evaluation Completed 46h 8/11/2008 9/22/2008
P2 - 5.2.1.2 Applicable Code Cases - Evaluation Completed 31h 8/11/2008 9/22/2008
P2 - 5.2.2 Overpressure Protection - Evaluation Completed 8h 8/11/2008 9/22/2008
P2 - 5.2.3 Rx Coolant Pressure Bound Matls - Evaluation Completed 35h 8/11/2008 9/22/2008
P2 - 5.2.4 Rx Coolant Press Bound IS| and Testing - Evaluation Completed 60h 8/11/2008 9/22/2008
P2 - 5.2.5 Rx Coolant Press Bound Leak Detect - Evaluation Completed 1h 8/11/2008 9/22/2008
P2 - 5.3.1 Reactor Vessel Materials - Evaluation Completed 30h 8/11/2008 9/22/2008
P2 - 5.3.2 P-T Limits ... and Press Therm Shock - Evaluation Completed 60h 8/11/2008 9/22/2008
P2 - 5.3.3 Reactor Vessel Integrity - Evaluation Completed 20h 8/11/2008 9/22/2008
P2 - 5.4 Components and Subsystem Design- Evaluation Completed 16h 8/11/2008 9/22/2008

P2 - 5.4.1 Reactor Coolant Pump Assembly - Evaluation Completed 4h 8/11/2008 10/14/2008



P2 -5.4.1.1 Pump Flywheel Integrity (PWR) - Evaluation Completed 40h 8/11/2008 9/22/2008

P2 - 5.4.2.1 Steam Generator Materials - Evaluation Completed 10h 8/11/2008 9/22/2008
P2 -5.4.2.2 Steam Generator Program - Evaluation Completed 20h 8/11/2008 9/22/2008
P2 - 5.4.5 Pressurizer - Evaluation Completed 4h 8/11/2008 10/14/2008
P2 -5.4.7 RHR - Evaluation Completed 8h 8/18/2008 9/29/2008
P2 - 5.4.11 Pressurizer Relief Tank - Evaluation Completed 8h 8/11/2008 9/22/2008
P2 - 5.4.12 Reactor Cool Sys High Point Vents - Evaluation Completed 8h 8/11/2008 9/22/2008
P2 - Chapter 5.0 PM Support 40h 9/15/2008 12/10/2008
P2A - Chap 5.0 Chapter Completion 236h 10/14/2008 12/2/2008
P2 - Chap 5.0 PM All section inputs received Oh 10/14/2008 10/14/2008
P2 - Chap 5.0 PM - LA - TE Review and Edit 88h 10/15/2008 10/30/2008
P2 - Chap 5.0 Branch chiefs concurrence 84h 10/31/2008 11/14/2008
P2 - Chap 5.0 OGC review and concurrence 64h 11/17/2008 12/2/2008
P2 - Chap 5.0 Chapter Complete Oh 12/2/2008 12/2/2008
P2A - Chap 6.0 Engineered Safety Features 863h 5/19/2008 12/5/2008
P2A - Chap 6.0 Complete SER w/Ol Input 623h 5/19/2008 10/8/2008
P2 - 6.1.1 ESF Materials - Evaluation Completed 15h 8/11/2008 9/22/2008
P2 - 6.1.2 Protective Coating - Evaluation Completed 20h 8/11/2008 9/22/2008
P2 - 6.2.1 Containment Funct Design- Evaluation Completed 10h 5/19/2008 9/11/2008
P2 - 6.2.1.2 Subcompartment Analysis - Evaluation Completed 5h 5/19/2008 9/11/2008
P2 - 6.2.1.3 Mass/Energy Release for LOCAs - Evaluation Completed 5h 5/19/2008 9/11/2008
P2 - 6.2.1.4 Mass/Energy Release for Sec. Pipe Ruptures - Evaluation Completed 5h 5/19/2008 9/11/2008
P2 - 6.2.1.5 Containment Pressure Analysis for ECCS... - Evaluation Completed 5h 5/19/2008 9/11/2008
P2 - 6.2.2 Containment Heat Removal - Evaluation Completed 5h 5/19/2008 9/11/2008
P2 - 6.2.3 Sec. Containment Funct Design - Evaluation Completed 45h 5/19/2008 9/11/2008
P2 - 6.2.4 Containment Isolation - Evaluation Completed 8h 5/19/2008 9/11/2008
P2 - 6.2.5 Combustible Gas Control - Evaluation Completed 312h 5/19/2008 9/11/2008
P2 - 6.2.6 Containment Leakage Testing - Evaluation Completed 8h 5/19/2008 9/11/2008
P2 - 6.2.7 Fracture Prevent of Containment Press Bound - Evaluation Completed 10h 8/27/2008 10/8/2008
P2 - 6.3 ECCS - Evaluation Completed 8h 8/11/2008 9/29/2008
P2 - 6.4 Control Room Habitability - Evaluation Completed 15h 5/19/2008 9/11/2008
P2 - 6.5.1 ESF Atmosphere Cleanup - Evaluation Completed 10h 5/19/2008 9/11/2008
P2 - 6.5.2 Containment Spray as FP Cleanup - Evaluation Completed 65h 5/19/2008 9/11/2008
P2 - 6.5.3 FP Control Systems / Structures - Evaluation Completed 10h 5/19/2008 9/11/2008
P2 - 6.5.5 Press Supress Pool as FP Cleanup - Evaluation Completed 2h 5/19/2008 9/11/2008
P2 - 6.6 ISI of Class 2 and 3 Components - Evaluation Completed 60h 8/11/2008 9/22/2008
P2 - Chapter 6.0 PM Support 20h 9/9/2008 12/5/2008
P2A - Chap 6.0 Chapter Completion 220h 10/8/2008 11/26/2008
P2 - Chap 6.0 PM All section inputs received Oh 10/8/2008 10/8/2008
P2 - Chap 6.0 PM - LA - TE Review and Edit 88h 10/9/2008 10/27/2008
P2 - Chap 6.0 Branch chiefs concurrence 68h 10/28/2008 11/10/2008
P2 - Chap 6.0 OGC review and concurrence 64h 11/12/2008 11/26/2008
P2 - Chap 6.0 Chapter Complete Oh 11/26/2008 11/26/2008
P2A - Chap 7.0 I1&C Systems 168h 8/11/2008 11/18/2008
P2A - Chap 7.0 Complete SER w/Ol Input 100h 8/11/2008 10/14/2008
P2 - 7.0 I&C - Overview - Evaluation Completed 10h 8/11/2008 9/22/2008
P2 - 7.1 1&C - Introduction - Evaluation Completed 10h 8/11/2008 9/22/2008
P2 - 7.2 Reactor Trip System - Evaluation Completed 10h 8/11/2008 9/22/2008
P2 - 7.3 ESF - Evaluation Completed 10h 8/11/2008 9/22/2008
P2 - 7.4 Safe Shutdown - Evaluation Completed 10h 8/11/2008 9/22/2008
P2 - 7.5 Info Sys Important to Safety - Evaluation Completed 10h 8/11/2008 10/14/2008
P2 - 7.6 Interlock Sys Important to Safety - Evaluation Completed 10h 8/11/2008 9/22/2008
P2 - 7.7 Control Systems - Evaluation Completed 10h 8/11/2008 9/22/2008
P2 - 7.8 Diverse 1&C - Evaluation Completed 10h 8/11/2008 9/22/2008
P2 - 7.9 Data Communication - Evaluation Completed 10h 8/11/2008 9/22/2008
P2 - Chapter 7.0 PM Support 20h 8/25/2008 11/18/2008
P2A - Chap 7.0 Chapter Completion 48h 9/22/2008 11/12/2008
P2 - Chap 7.0 PM All section inputs received Oh 9/22/2008 9/22/2008
P2 - Chap 7.0 PM - LA - TE Review and Edit 42h 9/23/2008 10/8/2008
P2 - Chap 7.0 Branch chiefs concurrence 3h 10/9/2008 10/27/2008
P2 - Chap 7.0 OGC review and concurrence 3h 10/28/2008 11/12/2008
P2 - Chap 7.0 Chapter Complete Oh 11/12/2008 11/12/2008
P2A - Chap 8.0 Electric Power 645h 7/7/2008 10/16/2008
P2A - Chap 8.0 Complete SER w/Ol Input 413h 717/2008 8/29/2008
P2 - 8.1 Elec Power - Intro - Evaluation Completed 66h 7/7/2008 8/29/2008
P2 - 8.2 Offsite Power - Evaluation Completed 157h 717/2008 8/29/2008
P2 - 8.3.1 AC Power (Onsite) - Evaluation Completed 56h 7/7/2008 8/29/2008
P2 - 8.3.2 DC Power (Onsite) - Evaluation Completed 56h 717/2008 8/29/2008
P2 - 8.4 Station Blackout - Evaluation Completed 78h 7/7/2008 8/29/2008
P2 - Chapter 8.0 PM Support 20h 7/31/2008 10/16/2008
P2A - Chap 8.0 Chapter Completion 212h 8/29/2008 10/16/2008
P2 - Chap 8.0 PM All section inputs received Oh 8/29/2008 8/29/2008

P2 - Chap 8.0 PM - LA - TE Review and Edit 88h 9/2/2008 9/17/2008



P2 - Chap 8.0 Branch chiefs concurrence
P2 - Chap 8.0 OGC review and concurrence
P2 - Chap 8.0 Chapter Complete

P2A - Chap 9.0 Auxiliary Systems

P2A - Chap 9.0 Complete SER w/Ol Input

P2 -9.1.1 Criticality Safety of Fuel - Evaluation Completed
P2-9.1.2 New and Spent Fuel Storage - Evaluation Completed
P2 -9.1.3 SFP Cooling and Cleanup - Evaluation Completed
P2-9.1.4 Light Load Handling - Evaluation Completed
P2 -9.1.5 Overhead Heavy Load Handling - Evaluation Completed
P2-9.2.1 Service Water - Evaluation Completed
P2 -9.2.2 Rx Aux Cooling Water - Evaluation Completed
P2 -9.2.3 - Evaluation Completed
P2 -9.2.4 Pot and Sanit Water - Evaluation Completed
P2 -9.2.6 Condensate Storage Facilities - Evaluation Completed
P2 -9.3.1 Compressed Air - Evaluation Completed
P2 -9.3.2 Process and Post Accid Sampling - Evaluation Completed
P2 -9.3.3 Egmt and Floor Drainage - Evaluation Completed
P2-9.3.4 CVCS (PWR) - Evaluation Completed
P2 -9.4.1 Control Room Ventilation - Evaluation Completed
P2 -9.4.2 SFP Area Ventilation - Evaluation Completed
P2 -9.4.3 Aux and Radwaste Area Vent - Evaluation Completed
P2 -9.4.4 Turbine Area Vent - Evaluation Completed
P2 -9.4.5 ESF Ventilation - Evaluation Completed
P2 -9.4.6 Containment Recirculation Cooling System - Evaluation Completed
P2 -9.4.7 Containment Air Filtration System - Evaluation Completed
P2 -9.4.8 Radwaste Building HVAC System - Evaluation Completed
P2 -9.4.9 Turbine Building Ventilation System - Evaluation Completed

P2-9.4.10 Diesel Generator Building Heating & Ventilation System - Evaluation Completed
P2 -9.4.11 Health Physics & Hot Machine Shop HVAC System - Evaluation Completed

P2-9.5.1 Fire Protection - Evaluation Completed
P2 -9.5.2 Communications - Evaluation Completed
P2 -9.5.3 Lighting - Evaluation Completed
P2 -9.5.4 EDG Fuel Oil Storage and Transfer - Evaluation Completed
P2 -9.5.5 EDG Cooling Water - Evaluation Completed
P2 -9.5.6 EDG Starting - Evaluation Completed
P2 -9.5.7 EDG Lubrication - Evaluation Completed
P2 -9.5.8 EDG Combust Air Intake and Exhaust - Evaluation Completed
P2 - Chapter 9.0 PM Support
P2A - Chap 9.0 Chapter Completion
P2 - Chap 9.0 PM All section inputs received
P2 - Chap 9.0 PM - LA - TE Review and Edit
P2 - Chap 9.0 Branch chiefs concurrence
P2 - Chap 9.0 OGC review and concurrence
P2 - Chap 9.0 Chapter Complete
P2A - Chap 10.0 Steam and Power Conversion System
P2A - Chap 10.0 Complete SER w/Ol Input
P2 - 10.2 Turbine Generator- Evaluation Completed
P2 -10.2.3 Turbine Rotor Integrity - Evaluation Completed
P2 - 10.3 Main Steam Supply- Evaluation Completed
P2 -10.3.6 Steam and FW System Matls - Evaluation Completed
P2 - 10.4.1 Main Condensers - Evaluation Completed
P2 - 10.4.2 Main Condenser Evac - Evaluation Completed
P2 - 10.4.3 Turbine Gland Sealing - Evaluation Completed
P2 - 10.4.4 Turbine Bypass - Evaluation Completed
P2 - 10.4.5 Circulating Water - Evaluation Completed
P2 - 10.4.6 Condensate Cleanup - Evaluation Completed
P2 - 10.4.7 Condensate and Feedwater - Evaluation Completed
P2 -10.4.8 S/G Blowdown (PWR) - Evaluation Completed
P2 -10.4.9 AFW (PWR) - Evaluation Completed
P2 - Chapter 10.0 PM Support
P2A - Chap 10.0 Chapter Completion
P2 - Chap 10.0 PM All section inputs received
P2 - Chap 10.0 PM - LA - TE Review and Edit
P2 - Chap 10.0 Branch chiefs concurrence
P2 - Chap 10.0 OGC review and concurrence
P2 - Chap 10.0 Chapter Complete
P2A - Chap 11.0 Radioactive Waste Management
P2A - Chap 11.0 Complete SER w/Ol Input
P2 - 11.1 Source Terms - Evaluation Completed
P2 -11.2 Lig Waste Mgmt - Evaluation Completed
P2 - 11.3 Gas Waste Mgmt - Evaluation Completed
P2 - 11.4 Solid Waste Mgmt - Evaluation Completed

9/18/2008
10/3/2008
10/16/2008
5/6/2008
5/6/2008
8/11/2008
8/21/2008
7/21/2008
7/24/2008
7/24/2008
7/21/2008
7/21/2008
7/21/2008
7/21/2008
7/21/2008
7/21/2008
7/21/2008
8/6/2008
8/11/2008
5/19/2008
5/19/2008
5/19/2008
5/19/2008
5/19/2008
5/19/2008
5/19/2008
5/19/2008
5/19/2008
5/19/2008
5/19/2008
5/6/2008
9/2/2008
9/2/2008
7/24/2008
7/24/2008
7/24/2008
7/24/2008
7/24/2008
9/15/2008
10/14/2008
10/14/2008
10/15/2008
11/7/2008
11/24/2008
12/15/2008
7/21/2008
7/21/2008
7/29/2008
7/21/2008
7/29/2008
7/21/2008
7/21/2008
7/21/2008
7/21/2008
7/21/2008
7/21/2008
7/21/2008
7/21/2008
7/21/2008
7/21/2008
9/4/2008
10/3/2008
10/3/2008
10/6/2008
10/23/2008
11/6/2008
11/21/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008

10/2/2008
10/16/2008
10/16/2008
12/29/2008
10/14/2008
9/2/2008
9/5/2008
8/29/2008
10/6/2008
9/15/2008
9/22/2008
8/29/2008
8/29/2008
8/29/2008
8/29/2008
8/29/2008
8/29/2008
10/3/2008
9/29/2008
9/11/2008
9/11/2008
9/11/2008
9/11/2008
9/11/2008
9/11/2008
9/11/2008
9/11/2008
9/11/2008
9/11/2008
9/11/2008
9/29/2008
10/14/2008
10/14/2008
10/6/2008
9/4/2008
9/4/2008
9/4/2008
9/4/2008
12/29/2008
12/15/2008
10/14/2008
11/6/2008
11/21/2008
12/15/2008
12/15/2008
12/2/2008
10/3/2008
9/30/2008
8/29/2008
9/30/2008
8/29/2008
8/29/2008
8/29/2008
8/29/2008
8/29/2008
9/30/2008
10/3/2008
8/29/2008
8/29/2008
8/29/2008
12/2/2008
11/21/2008
10/3/2008
10/22/2008
11/5/2008
11/21/2008
11/21/2008
1/6/2009
11/6/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008



P2 - 11.5 Rad Monit Inst & Sampling - Evaluation Completed
P2 - Chapter 11.0 PM Support
P2A - Chap 11.0 Chapter Completion
P2 - Chap 11.0 PM All section inputs received
P2 - Chap 11.0 PM - LA - TE Review and Edit
P2 - Chap 11.0 Branch chiefs concurrence
P2 - Chap 11.0 OGC review and concurrence
P2 - Chap 11.0 Chapter Complete
P2A - Chap 12.0 Radiation Protection
P2A - Chap 12.0 Complete SER w/Ol Input
P2 - 12.1 Occupational ALARA - Evaluation Completed
P2 - 12.2 Rad Sources - Evaluation Completed
P2 - 12.3 RP Design Features - Evaluation Completed
P2 - 12.4 Dose Assessment - Evaluation Completed
P2 - 12.5 Operational RP Program - Evaluation Completed
P2 - Chapter 12.0 PM Support
P2A - Chap 12.0 Chapter Completion
P2 - Chap 12.0 PM All section inputs received
P2 - Chap 12.0 PM - LA - TE Review and Edit
P2 - Chap 12.0 Branch chiefs concurrence
P2 - Chap 12.0 OGC review and concurrence
P2 - Chap 12.0 Chapter Complete
P2A - Chap 13.0 Conduct of Operations
P2A - Chap 13.0 Complete SER w/Ol Input
P2 -13.1.1 Mgmt and Tech Support Org - Evaluation Completed
P2 -13.1.2 - 13.1.3 Operating Org - Evaluation Completed
P2 -13.2.1 Rx Operator Requal / Training - Evaluation Completed
P2 - 13.2.2 Non-Licensed Plant Staff Training - Evaluation Completed
P2 -13.3 EP - RAIs Applicant Response
P2 -13.3 EP - LIB Review of FEMA Offsite PSER
P2 - 13.3 EP - FEMA Review of LIB Onsite PSER
P2 - 13.3 EP - RAI Responses to FEMA
P2 -13.3 EP - Offsite FEMA - Evaluation Completed w/Ol
P2 - 13.3 EP - Onsite - Evaluation Completed w/Ol
P2 -13.3 EP - ETE - Evaluation Completed w/Ol
P2 - 13.3 EP - Integrate Inputs
P2 -13.3 EP - Finalize SER w/Ols
P2 -13.3 EP - Branch Chief Concurrence
P2 - 13.3 EP - LIB Review of FEMA Offsite SER w/Ol
P2 - 13.3 EP - FEMA Review of LIB Onsite Report w/Ol
P2 - 13.4 Operational Programs - Evaluation Completed
P2 - 13.5.1.1 Admin Proced - Gen- Evaluation Completed
P2 -13.5.2.1 Operating and Emerg Ops Proced - Evaluation Completed
P2 - 13.6 Physical Security - Evaluation Completed
P2 - 13.7 Fitness for Duty - Evaluation Completed
P2 - Chapter 13.0 PM Support
P2A - Chap 13.0 Chapter Completion
P2 - Chap 13.0 PM All section inputs received
P2 - Chap 13.0 PM - LA - TE Review and Edit
P2 - Chap 13.0 Branch chiefs concurrence
P2 - Chap 13.0 OGC review and concurrence
P2 - Chap 13.0 Chapter Complete
P2A - Chap 14.0 Initial Test Program
P2A - Chap 14.0 Complete SER w/Ol Input
P2 - 14.0 Initial Test Program - Evaluation Completed
P2 - 14.2 Initial Plant Test Pgm - Evaluation Completed
P2 - 14.3 ITAAC - Evaluation Completed
P2 -14.3.2 Struct and Sys Eng ITAAC - Evaluation Completed
P2 - 14.3.3 Piping ITAAC - Evaluation Completed
P2 - 14.3.4 Rx Systems ITAAC - Evaluation Completed
P2 -14.3.5 1&C ITAAC - Evaluation Completed
P2 - 14.3.6 Elect ITAAC - Evaluation Completed
P2 - 14.3.7 Plant Sys ITAAC - Evaluation Completed
P2 - 14.3.8 RP ITAAC - Evaluation Completed
P2 - 14.3.9 Human Factors ITAAC - Evaluation Completed
P2 -14.3.10 EP ITAAC - Evaluation Completed
P2 - 14.3.11 Containment ITAAC - Evaluation Completed
P2 - 14.3.12 Physical Sec Hardware ITAAC - Evaluation Completed
P2 - Chapter 14.0 PM Support
P2A - Chap 14.0 Chapter Completion
P2 - Chap 14.0 PM All section inputs received
P2 - Chap 14.0 PM - LA - TE Review and Edit
P2 - Chap 14.0 Branch chiefs concurrence

73h
40h
236h

88h
84h
64h

512h
288h
64h
60h
64h
60h
40h
20h
204h
Oh
88h
52h
64h

1,569h
1,185h
30h
30h
40h
40h

1h

40h

1h

18h
180h
230h
60h
30h
220h
30h
40h

24h
20h
30h
100h
20h
80h
304h
Oh
152h
68h
84h

1,191h
795h
32h
144h
105h
152h
35h
20h
10h
76h

42h
55h
20h
50h
50h
40h
356h
Oh
108h
184h

9/25/2008
10/8/2008
11/6/2008
11/6/2008
11/7/2008
11/26/2008
12/11/2008
12/26/2008
6/4/2008
6/4/2008
6/4/2008
8/11/2008
8/7/2008
9/2/2008
9/25/2008
10/8/2008
11/6/2008
11/6/2008
11/7/2008
11/26/2008
12/11/2008
12/26/2008
7/1/2008
7/1/2008
9/2/2008
9/2/2008
9/2/2008
9/2/2008
8/5/2008
7/1/2008
7/1/2008
9/5/2008
9/10/2008
9/5/2008
9/5/2008
10/23/2008
10/30/2008
11/6/2008
11/14/2008
11/14/2008
8/11/2008
9/2/2008
9/2/2008
9/2/2008
7/31/2008
9/15/2008
10/14/2008
10/14/2008
10/15/2008
11/7/2008
11/24/2008
12/15/2008
7/1/2008
7/1/2008
8/11/2008
8/11/2008
7/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/7/2008
8/11/2008
7/1/2008
8/11/2008
10/8/2008
11/6/2008
11/6/2008
11/7/2008
11/26/2008

11/6/2008
1/6/2009
12/26/2008
11/6/2008
11/25/2008
12/10/2008
12/26/2008
12/26/2008
1/6/2009
11/6/2008
7/16/2008
9/22/2008
9/18/2008
10/14/2008
11/6/2008
1/6/2009
12/26/2008
11/6/2008
11/25/2008
12/10/2008
12/26/2008
12/26/2008
12/26/2008
12/12/2008
10/14/2008
10/14/2008
10/14/2008
10/14/2008
9/4/2008
7/29/2008
7/29/2008
9/9/2008
10/22/2008
10/22/2008
9/18/2008
10/29/2008
11/5/2008
11/13/2008
12/12/2008
12/12/2008
9/8/2008
10/14/2008
10/14/2008
10/14/2008
8/26/2008
12/26/2008
12/15/2008
10/14/2008
11/6/2008
11/21/2008
12/15/2008
12/15/2008
1/6/2009
11/6/2008
9/22/2008
9/29/2008
11/6/2008
9/22/2008
9/22/2008
9/29/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/17/2008
9/22/2008
9/22/2008
9/22/2008
1/6/2009
12/26/2008
11/6/2008
11/25/2008
12/10/2008



P2 - Chap 14.0 OGC review and concurrence
P2 - Chap 14.0 Chapter Complete
P2A - Chap 15.0 Safety Analysis

P2A - Chap 15.0 Complete SER w/Ol Input
P2 - 15.0 Safety Analysis - Evaluation Completed
P2 - 15.0.2 Rev of Transient and Accid Analysis Meth - Evaluation Completed
P2 - 15.0.3 DBA Rad Conseq Analyses (Adv LWRs) - Evaluation Completed
P2 -15.1.1 - 15.1.4 - Evaluation Completed
P2 - 15.1.5 Steam Piping Failures (PWR) - Evaluation Completed
P2 - 15.2.1.6 Inadvertent Operation of the PRHR - Evaluation Completed
P2 - 15.2.4.4 Startup of an Inactive RCP at Incorrect Temp - Evaluation Completed

P2 - 15.2.4.6 CVCS Malfunction Resulting in Boron Dilution in Reactor Coolant - Evaluation Compl 16h

P2 - 15.2.4.8 Spectrum of RCCA Ejection Accidents - Evaluation Completed

24h

P2 - 15.2.6.1 Inadvertent Opening of a PSV or Inadvertent Operation of ADS - Evaluation Complett 16h
P2 - 15.2.6.2 Failure of Small Lines Carrying Primary Coolant Outside Containment - Evaluation Cc8h

P2 - 15.2.6.3 Steam Generator Tube Rupture - Evaluation Completed
P2 - 15.2.6.5 Loss of Coolant Accident - Evaluation Completed
P2 - 15.2.7 Loss of Normal Feedwater - Evaluation Completed
P2 - 15.2.8 Feedwater Pipe Breaks (PWR) - Evaluation Completed
P2 -15.3.1 - 15.3.2 Loss of Forced Rx Coolant Flow... - Evaluation Completed
P2 -15.3.3 - 15.3.4 RCP Rotor Seizure and Shaft Break - Evaluation Completed
P2 - 15.4.1 Control Rod Withdrawal (Low Pwr) - Evaluation Completed
P2 - 15.4.2 Control Rod Withdrawal (at Pwr) - Evaluation Completed
P2 - 15.4.3 Control Rod Misoperation - Evaluation Completed
P2 - 15.4.6 Inadvert Decrease in Boron (PWR) - Evaluation Completed
P2 - 15.4.7 Fuel Assem in Improper Position - Evaluation Completed
P2 - 15.4.8 Spectrum of Rod Eject Accid (PWR) - Evaluation Completed
P2 -15.5.1 - 15.5.2 ECCS/CVCS Malfunction - Evaluation Completed
P2 - 15.6.1 Inadvert Opening of PORV (PWR) or PRV (BWR) - Evaluation Completed
P2 - 15.6.3 Rad Consq of SGTF (PWR) - Evaluation Completed
P2 - 15.6.5 LOCAs from Piping Breaks - Evaluation Completed
P2 - 15.7 Radioactive Releases from Subsystems - Evaluation Completed
P2 - 15.8 ATWS - Evaluation Completed
P2 - Chapter 15.0 PM Support
P2A - Chap 15.0 Chapter Completion
P2 - Chap 15.0 PM All section inputs received
P2 - Chap 15.0 PM - LA - TE Review and Edit
P2 - Chap 15.0 Branch chiefs concurrence
P2 - Chap 15.0 OGC review and concurrence
P2 - Chap 15.0 Chapter Complete
P2A - Chap 16.0 Technical Specifications
P2A - Chap 16.0 Complete SER w/Ol Input
P2 -16.1 TS - General, Plant Sys, Refueling, & Adm Ctrls - Evaluation Completed
P2 -16.2 TS - SLs, Reactivity, Core Op Limits, & Special Ops - Evaluation Completed
P2 -16.3 TS - Instrumentation - Evaluation Completed
P2-16.4 TS - RCS & ECCS - Evaluation Completed
P2 -16.5 TS - Containment Sys - Evaluation Completed
P2 -16.6 TS - Electrical Power Sys - Evaluation Completed
P2 - Chapter 16.0 PM Support
P2A - Chap 16.0 Chapter Completion
P2 - Chap 16.0 PM All section inputs received
P2 - Chap 16.0 PM - LA - TE Review and Edit
P2 - Chap 16.0 Branch chiefs concurrence
P2 - Chap 16.0 OGC review and concurrence
P2 - Chap 16.0 Chapter Complete
P2A - Chap 17.0 Quality Assurance During design and Construction
P2A - Chap 17.0 Complete SER w/Ol Input
P2 - 17.4 Reliab Assur Prog - Evaluation Completed
P2 - 17.5 QA Program - Evaluation Completed
P2 - 17.6 Maint Rule - Evaluation Completed
P2 - Chapter 17.0 PM Support
P2A - Chap 17.0 Chapter Completion
P2 - Chap 17.0 PM All section inputs received
P2 - Chap 17.0 PM - LA - TE Review and Edit
P2 - Chap 17.0 Branch chiefs concurrence
P2 - Chap 17.0 OGC review and concurrence
P2 - Chap 17.0 Chapter Complete
P2A - Chap 18.0 Human Factors
P2A - Chap 18.0 Complete SER w/Ol Input
P2 - 18.0 Human Factors Engineering - Evaluation Completed
P2 - 18.1 HFE Program Management - Evaluation Completed
P2 - 18.2 Operating Experience Review - Evaluation Completed
P2 - 18.3 Functional Requirements Analysis and Function Allocation - Evaluation Completed

16h
20h
8h

772h
476h
158h
40h
66h
64h
64h
84h
40h
256h

108h
84h
64h
Oh
381h
145h
10h
125h
10h
20h
216h

88h
64h
64h
Oh
386h
170h

50h
Oh
Oh

12/11/2008
12/26/2008
6/2/2008
6/2/2008
8/11/2008
8/11/2008
6/2/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/21/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
8/11/2008
9/15/2008
10/14/2008
10/14/2008
10/15/2008
10/31/2008
11/17/2008
12/2/2008
7/1/2008
7/1/2008
7/1/2008
9/24/2008
9/24/2008
9/24/2008
9/24/2008
9/24/2008
10/7/2008
11/5/2008
11/5/2008
11/6/2008
11/25/2008
12/10/2008
12/24/2008
7/1/2008
7/1/2008
7/1/2008
7/21/2008
7/1/2008
9/18/2008
10/17/2008
10/17/2008
10/20/2008
11/5/2008
11/20/2008
12/5/2008
8/10/2008
8/10/2008
8/11/2008
8/11/2008
8/10/2008
8/10/2008

12/26/2008
12/26/2008
12/10/2008
10/14/2008
9/29/2008
9/29/2008
10/8/2008
9/29/2008
9/29/2008
10/14/2008
9/22/2008
9/22/2008
9/26/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/29/2008
9/29/2008
9/29/2008
9/29/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
12/10/2008
12/2/2008
10/14/2008
10/30/2008
11/14/2008
12/2/2008
12/2/2008
1/5/2009
11/5/2008
11/5/2008
11/5/2008
11/5/2008
11/5/2008
11/5/2008
11/5/2008
1/5/2009
12/24/2008
11/5/2008
11/24/2008
12/9/2008
12/24/2008
12/24/2008
12/17/2008
10/17/2008
8/29/2008
10/17/2008
8/29/2008
12/17/2008
12/5/2008
10/17/2008
11/4/2008
11/19/2008
12/5/2008
12/5/2008
11/18/2008
9/22/2008
9/22/2008
9/22/2008
8/10/2008
8/10/2008



P2 - 18.4 Task Analysis - Evaluation Completed
P2 - 18.5 Staffing and Qualifications - Evaluation Completed
P2 - 18.6 Human Reliability Analysis - Evaluation Completed
P2 - 18.7 Human-System Interface Design - Evaluation Completed
P2 - 18.8 Procedure Development - Evaluation Completed
P2 - 18.9 Training Program Development - Evaluation Completed
P2 - 18.10 Human Factors Verification and Validation - Evaluation Completed
P2 - 18.11 Design Implementation - Evaluation Completed
P2 - 18.12 Human Performance Monitoring - Evaluation Completed
P2 - 18.13 Minimum Inventory - Evaluation Completed
P2 - Chapter 18.0 PM Support
P2A - Chap 18.0 Chapter Completion
P2 - Chap 18.0 PM All section inputs received
P2 - Chap 18.0 PM - LA - TE Review and Edit
P2 - Chap 18.0 Branch chiefs concurrence
P2 - Chap 18.0 OGC review and concurrence
P2 - Chap 18.0 Chapter Complete
P2A - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA)
P2A - Chap 19.0 Complete SER w/Ol Input
P2 - 19.0 PRA and Severe Accident Evaluation - Evaluation Completed
P2-19.1.A (19.1.1, 19.1.8, & Ex. Sum.) - Evaluation Completed
P2 - 19.0 PRA Audit - Evaluation Completed
P2 -19.1.2 Quality - Evaluation Completed
P2 - 19.1.3 Design Features - Evaluation Completed
P2-19.1.4.1 Level | Internal - Evaluation Completed
P2 -19.1.4.2 Level Il Internal - Evaluation Completed
P2 -19.1.5.1 Seismic - Evaluation Completed
P2 - 19.1.5.2 Fire Internal - Evaluation Completed
P2 -19.1.5.3 Internal Flooding - Evaluation Completed
P2 - 19.1.5.N Other External Events (incl. tornado) - Evaluation Completed
P2-19.1.6.1 LP/SD Internal - Evaluation Completed
P2 -19.1.6.2 LP/SD External - Evaluation Completed
P2 -19.1.7 Input to Other Programs - Evaluation Completed
P2 -19.2.1 Severe Accident Approach - Evaluation Completed
P2 -19.2.2 Severe Accident Prevention - Evaluation Completed
P2 - 19.2.3 Severe Accident Mitigation - Evaluation Completed
P2 - 19.2.4 Containment Performance - Evaluation Completed
P2 - 19.2.5 Accident Management - Evaluation Completed
P2 -19.2.6 SAMDA - Evaluation Completed
P2 - 19.3 Action Items - Evaluation Completed
P2 - Chapter 19.0 PM Support
P2A - Chap 19.0 Chapter Completion
P2 - Chap 19.0 PM All section inputs received
P2 - Chap 19.0 PM - LA - TE Review and Edit
P2 - Chap 19.0 Branch chiefs concurrence
P2 - Chap 19.0 OGC review and concurrence
P2 - Chap 19.0 Chapter Complete
P2 - Appendencies
P2 - Preparation of Appendices
P2 - Appendix - Chronology
P2 - Appendix - Reference List
P2 - Appendix - RAIs
P2 - Appendix - COL Action Items
P2 - Appendix - Acronyms, Contributors, Other
P2 - Appendices complete
P2A - SER with Ol Document Completion
Phase 2A - SER with Ols Chapter Input Complete
P2 - LA format/concurrence
P2 - PM review/edit
P2 - NRO division and external concurrence
P2 - OGC review and comment
P2 - PM resolves OGC comments
P2 - OGC concurrence
Phase 2A - OGC Review and Concurrence of SER with Ols Complete
P2 - Issue SER with Ols
Phase 2A Complete - SER with Ols Issued
SER Phase 2 Managed Reserve
Phase 2A Complete - SER with Ols Issued (with Managed Reserve)
Phase 2B - SER with Ois
P2B - Section and Chapter Preparation
P2B - Chap 2.0 Site Characteristics
P2B - Chap 2.0 Complete SER w/Ol Input
P2 - 2.0 Site Char and Param - Evaluation Completed

40h
40h
Oh
384h

40h
40h
132h
64h
60h
24h

24h
Oh
1h

2,462h
2,077h
2,077h
1,728h
40h

8/10/2008
8/11/2008
8/10/2008
8/10/2008
8/10/2008
8/11/2008
8/10/2008
8/10/2008
8/11/2008
8/10/2008
8/25/2008
9/22/2008
9/22/2008
9/23/2008
10/9/2008
10/24/2008
11/7/2008
7/1/2008
7/1/2008
7/1/2008
7/1/2008
7/1/2008
7/1/2008
7/1/2008
7/1/2008
7/1/2008
7/1/2008
7/1/2008
7/1/2008
7/1/2008
7/1/2008
7/1/2008
7/1/2008
7/1/2008
7/1/2008
7/1/2008
7/1/2008
7/1/2008
7/1/2008
7/1/2008
8/28/2008
9/26/2008
9/26/2008
9/29/2008
10/16/2008
10/30/2008
11/14/2008
11/20/2008
11/20/2008
11/20/2008
11/20/2008
11/20/2008
11/20/2008
11/20/2008
12/31/2008
1/5/2009
1/5/2009
1/6/2009
1/13/2009
1/21/2009
2/4/2009
2/19/2009
2/27/2009
3/3/2009
3/4/2009
3/6/2009
3/9/2009
4/24/2009
6/23/2008
6/23/2008
6/23/2008
6/23/2008
9/4/2008

8/10/2008
9/22/2008
8/10/2008
8/10/2008
8/10/2008
9/22/2008
8/10/2008
8/10/2008
9/22/2008
8/10/2008
11/18/2008
11/7/2008
9/22/2008
10/8/2008
10/23/2008
11/7/2008
11/7/2008
11/21/2008
9/26/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/22/2008
9/26/2008
11/21/2008
11/14/2008
9/26/2008
10/15/2008
10/29/2008
11/14/2008
11/14/2008
12/31/2008
12/31/2008
12/31/2008
12/31/2008
12/31/2008
12/31/2008
12/31/2008
12/31/2008
3/6/2009
1/5/2009
1/12/2009
1/20/2009
2/3/2009
2/18/2009
2/26/2009
3/3/2009
3/3/2009
3/6/2009
3/6/2009
4/24/2009
4/24/2009
9/22/2009
5/27/2009
5/27/2009
3/17/2009
10/16/2008



P2 - 2.1.1 Site Location and Desc - Evaluation Completed 21h 8/11/2008 9/22/2008

P2 - 2.1.2 Excl Area Authority and Control - Evaluation Completed 21h 8/11/2008 9/22/2008
P2 - 2.1.3 Population Distrib - Evaluation Completed 21h 8/11/2008 9/22/2008
P2 -2.2.1-2.2.2 Ident of Pot Haz - Evaluation Completed 34h 8/11/2008 9/22/2008
P2 - 2.2.3 Eval of Pot Accid - Evaluation Completed 32h 6/23/2008 9/22/2008
P2 - 2.3.1 Regional Climatology - Evaluation Completed 56h 7/23/2008 10/22/2008
P2 - 2.3.2 Local Meteorology - Evaluation Completed 80h 7/23/2008 10/22/2008
P2 - 2.3.3 Onsite Met Measurements Prog - Evaluation Completed 40h 7/23/2008 10/22/2008
P2 - 2.3.4 Short Term Dispersion for Accid Rel - Evaluation Completed 56h 7/23/2008 10/22/2008
P2 - 2.3.5 Long Term Dispersion for Routine Rel - Evaluation Completed 40h 7/23/2008 10/22/2008
P2 - 2.4.1 Hydrologic Description - Evaluation Completed 15h 12/15/2008 1/6/2009
P2 - 2.4.2 Floods - Evaluation Completed 10h 12/15/2008 1/28/2009
P2 - 2.4.3 PMF on Streams and Rivers - Evaluation Completed 90h 1/5/2009 2/17/2009
P2 - 2.4.4 Potential Dam Failures - Evaluation Completed 60h 1/5/2009 2/17/2009
P2 - 2.4.5 Prob Max Surge and Seiche Flooding - Evaluation Completed 30h 12/15/2008 1/28/2009
P2 - 2.4.6 Prob Max Tsunami Flooding - Evaluation Completed 30h 12/15/2008 1/28/2009
P2 - 2.4.7 Ice Effects - Evaluation Completed 15h 12/15/2008 1/28/2009
P2 - 2.4.8 Cooling Water Canals and Reservoirs - Evaluation Completed 15h 12/15/2008 1/28/2009
P2 - 2.4.9 Channel Diversions - Evaluation Completed 15h 12/15/2008 1/28/2009
P2 - 2.4.10 Flooding Protection Rgmts - Evaluation Completed 15h 1/5/2009 2/17/2009
P2 -2.4.11 Low Water Considerations - Evaluation Completed 15h 12/15/2008 1/28/2009
P2 - 2.4.12 Groundwater - Evaluation Completed 45h 12/15/2008 1/28/2009
P2 -2.4.13 Accid Rel of Rad Liquid Effluents - Evaluation Completed 83h 12/15/2008 1/28/2009
P2 - 2.4.14 T/Ss and Emerg Ops Rgmts - Evaluation Completed 15h 12/15/2008 1/28/2009
P2 - 2.5.1 Geologic and Seismic Info - Evaluation Completed 157h 1/5/2009 3/17/2009
P2 - 2.5.2 Vibratory Ground Motion - Evaluation Completed 217h 2/3/2009 3/17/2009
P2 - 2.5.3 Surface Faulting - Evaluation Completed 78h 12/16/2008 1/29/2009
P2 - 2.5.4 Stability of Subsurf Matls and Foundations - Evaluation Completed 260h 12/16/2008 1/29/2009
P2 - 2.5.5 Stability of Slopes - Evaluation Completed 122h 11/24/2008 1/7/2009
P2 - Chap 2.0 NRC support during RAI applicant response period 1h 6/23/2008 9/2/2008
P2B - Chap 2.0 Chapter Completion 348h 3/17/2009 5/27/2009
P2 - Chap 2.0 PM All section inputs received Oh 3/17/2009 3/17/2009
P2 - Chap 2.0 PM and LA review and edit 108h 3/18/2009 4/9/2009
P2 - Chap 2.0 Tech editor review/edit/concurrence 24h 4/10/2009 4/15/2009
P2 - Chap 2.0 PM review/edit/concur 24h 4/16/2009 4/21/2009
P2 - Chap 2.0 Branch chiefs concurrence 108h 4/22/2009 5/5/2009
P2 - Chap 2.0 OGC review and concurrence 84h 5/6/2009 5/27/2009
P2 - Chap 2.0 Chapter Complete Oh 5/27/2009 5/27/2009
P2B - SER with Ol Document Completion 384h 6/3/2009 8/3/2009
Phase 2B - SER with Ols Chapter Input Complete Oh 6/3/2009 6/3/2009
P2B - LA format/concurrence 40h 6/4/2009 6/10/2009
P2B - PM review/edit 40h 6/11/2009 6/17/2009
P2B - NRO division and external concurrence 132h 6/18/2009 7/1/2009
P2B - OGC review and comment 64h 7/2/2009 7/16/2009
P2B - PM resolves OGC comments 60h 7/17/2009 7/24/2009
P2B - OGC concurrence 24h 7/27/2009 7/29/2009
Phase 2B - OGC Review and Concurrence of SER with Ols Complete Oh 7/29/2009 7/29/2009
P2B - Issue SER with Ols 24h 7/30/2009 8/3/2009
Phase 2B Complete - SER with Ols Issued Oh 8/3/2009 8/3/2009
SER Phase 2B Managed Reserve 1h 8/4/2009 9/22/2009
Phase 2B Complete - SER with Ols Issued (with Managed Reserve) Oh 9/22/2009 9/22/2009
Phase 2 Support 1,300h 5/6/2008 8/13/2009
Phase 3A - ACRS Review of SER with Ol 995h 3/6/2009 9/16/2009
Phase 3B - ACRS Review of SER with Ol 995h 8/3/2009 2/8/2010
Phase 3 Support 848h 3/9/2009 12/18/2009
Phase 4 - Advanced SER with No Ol 14,996.2h 9/15/2009 9/29/2010
Phase 4 Support 1,044h 9/16/2009 9/28/2010
Phase 5 - ACRS Review of Advanced SER with No Ol 1,055h 7/20/2010 1/17/2011
Phase 5 Support 496h 7/21/2010 1/14/2011
Phase 6 - FSER with No Ol 2,470h 9/29/2010 3/17/2011
Phase 6 Support 472h 9/29/2010 3/16/2011
Safety Review Complete Oh 3/17/2011 3/17/2011
Environmental Review 24,395h 1/28/2008 2/3/2010
Phase 1, Scoping 3,199h 1/28/2008 8/20/2008
Prepare EIS Notice of Intent 1h 1/28/2008 2/14/2008
Federal Register Notice of Intent Published Oh 2/22/2008 2/22/2008
EIS Scoping Period Begins Oh 2/22/2008 2/22/2008
P1 - Prepare for Scoping Meeting (NRC/PNNL) 298h 1/28/2008 4/2/2008
P1 - EIS Public Scoping Meeting (NRC) 176h 4/3/2008 4/3/2008
EIS Public Scoping Meeting Completed Oh 4/3/2008 4/3/2008
P1 - EIS Scoping Period (NRC) 368h 2/22/2008 4/28/2008
P1 EIS Scoping Period Ends Oh 4/28/2008 4/28/2008

P1 - Bin EIS Scoping Comments (PNNL) 248h 4/17/2008 6/3/2008



EIS Scoping Comments Binned (PNNL) Oh 6/3/2008 6/3/2008

P1 - NRC Review of EIS Scoping Comments Binning 94h 6/3/2008 6/16/2008
P1 - Draft Responses to EIS Scoping Comments (PNNL) 516h 4/17/2008 6/3/2008
P1 - NRC Reviews Responses to EIS Scoping Comments (NRC) 638h 6/3/2008 71212008
P1 - Drafting EIS Scoping Summary Report (PNNL) 404h 7/2/2008 7/23/2008
EIS Draft Scoping Summary Report Complete Oh 7/23/2008 7123/2008
Develop Scoping Summary Report Concurrence Pkg 16h 7/23/2008 7/30/2008
P1 - OGC Review of EIS Scoping Summary (NRC) 400h 7/30/2008 8/13/2008
OGC Review of EIS Scoping Summary Complete Oh 8/13/2008 8/13/2008
P1 - Issue EIS Scoping Summary Report 40h 8/13/2008 8/20/2008
EIS Scoping Summary Report Issued Oh 8/20/2008 8/20/2008
Phase 2, DEIS 12,140h 1/28/2008 3/6/2009
P2 - Develop Pre-Audit Draft DEIS Sections 972h 1/28/2008 3/28/2008
P2 - Prepare for Site Audit (NRC) 515h 1/28/2008 3/28/2008
P2 - EIS Site Audit (NRC, PNNL, & DHS) 946h 3/31/2008 4/3/2008
P2 - Prepare for EIS Site Audit of Alternate Sites (NRC) 604h 4/4/2008 5/9/2008
P2 - EIS Site Audit of Alternate Sites (NRC) 592h 5/12/2008 5/16/2008
P2 - Prepare EIS RAIs (PNNL) 528h 4/4/2008 5/23/2008
P2 - Review EIS RAIs (NRC) 432h 5/27/2008 6/9/2008
P2 - Resolution of EIS RAIs with Contractor 206h 6/10/2008 6/13/2008
P2 - OGC Review of EIS RAls 80h 6/16/2008 6/27/2008
OGC Review of EIS RAIs Complete Oh 6/27/2008 6/27/2008
P2 - Resolve Comments on EIS RAls 103h 6/30/2008 7/9/2008
Issue EIS RAls to Applicant 16h 7/10/2008 7/11/2008
EIS RAIs Issued to Applicant Oh 7/11/2008 7/11/2008
P2 - Applicant Prepare Responses to EIS RAIs (NRC) 1h 7/11/2008 8/10/2008
EIS RAI Responses Received from Applicant Oh 8/10/2008 8/10/2008
P2 - Authors Draft Sections of DEIS (PNNL) 1,380h 6/10/2008 9/3/2008
DEIS Draft Sections to PNNL Task Leader (PNNL) Oh 9/3/2008 9/3/2008
P2 - DEIS Sections Review and Editing (PNNL) 1,828h 9/4/2008 10/24/2008
Preliminary DEIS to NRC (PNNL) Oh 10/24/2008 10/24/2008
P2 - Review and Comment of Preliminary DEIS (NRC) 1,548h 10/27/2008 11/7/2008
P2 - DEIS Writing Meeting at PNNL (NRC/PNNL) 620h 11/10/2008 11/14/2008
P2 - Edit DEIS After Writing Meeting (PNNL) 810h 11/17/2008 12/19/2008
Camera Ready DEIS NUREG Delivered to NRC (PNNL) Oh 12/19/2008 12/19/2008
P2 - Verify Contents of Camera Ready DEIS (NRC/PNNL) 394h 12/22/2008 1/5/2009
P2 - OGC Review of DEIS and FR Notice (NRC) 176h 1/6/2009 1/27/2009
OGC Review and Concurrence of DEIS Complete Oh 1/27/2009 1/27/2009
P2 - Concurrence Review of DEIS NUREG (NRC) and publishing 372h 1/28/2009 2/26/2009
DEIS NUREG Ready for Public Comment (NRC) Oh 2/26/2009 2/26/2009
DEIS NUREG Filed with EPA Oh 2/26/2009 2/26/2009
NRC Prepares FR Notice of Avaliability of DEIS 16h 2/27/2009 3/5/2009
NRC Issues FR Notice of Avaliability of DEIS Oh 3/5/2009 3/5/2009
P2 - EPA Prepares DEIS Notice of Filing 1h 2/27/2009 3/6/2009
EPA Issues FR Notice of Filing for DEIS Oh 3/6/2009 3/6/2009
Phase 3, DEIS Comment Period 3,304h 3/6/2009 8/7/2009
Phase 4, FEIS 5,752h 6/5/2009 1/27/2010
EIS Phase 4 - Federal Register Notice of Availability of FEIS Published Oh 2/3/2010 2/3/2010
Environmental Review Complete Oh 1/27/2010 1/27/2010
Hearings 5,127h TBD TBD

Commission Decision On Issuance of COL 2,140h TBD TBD



